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Central Let 90,813,316$         90,430,344$         90,385,737$      90,857,493$        -$                     90,669,437$         0.26% 100.00% (462,214)$            -0.51% (427,579)$            -0.47%

District Let 30,857,922$         30,524,477$         31,750,355$      31,317,118$        -$                     31,277,126$         2.47% 83.33% 971,736$              3.18% 892,433$              2.89%

All Contracts 121,671,238$       120,954,821$       122,136,092$    122,174,611$      -$                     121,946,563$       0.82% 93.33% 509,522$              0.42% 464,854$              0.38%

Central Let 108,472,548$       107,651,602$       113,001,931$    112,217,364$      -$                     111,866,035$       3.91% 90.00% 4,728,402$           4.39% 4,529,386$           4.18%

District Let 17,185,643$         16,846,853$         17,320,695$      16,938,601$        -$                     16,980,900$         0.80% 100.00% 150,963$              0.90% 135,052$              0.79%

All Contracts 125,658,191$       124,498,455$       130,322,626$    129,155,965$      -$                     128,846,935$       3.49% 93.75% 4,879,365$           3.92% 4,664,438$           3.71%

Central Let 42,249,404$         41,693,216$         43,761,780$      44,401,210$        -$                     45,269,991$         8.58% 72.73% 1,556,399$           3.73% 1,338,752$           3.17%

District Let 50,497,086$         49,905,085$         57,789,915$      59,372,060$        235,000$             57,139,415$         14.50% 72.73% 7,358,222$           14.74% 7,292,829$           14.44%

All Contracts 92,746,490$         91,598,301$         101,551,695$    103,773,270$      235,000$             102,409,406$       11.80% 72.73% 8,914,621$           9.73% 8,631,581$           9.31%

Central Let 32,719,588$         32,285,580$         32,364,304$      31,770,957$        -$                     31,998,617$         -0.89% 83.33% (142,960)$            -0.44% (355,285)$            -1.09%

District Let 110,017,396$       109,700,426$       118,360,843$    118,035,985$      1,500,000$          119,125,329$       8.59% 100.00% 8,047,992$           7.34% 8,343,448$           7.58%

All Contracts 142,736,984$       141,986,006$       150,725,147$    149,806,942$      1,500,000$          151,123,946$       6.44% 90.91% 7,905,032$           5.57% 7,988,163$           5.60%

Central Let 35,178,289$         34,681,711$         35,459,500$      35,503,308$        -$                     37,419,861$         7.90% 57.14% 482,744$              1.39% 281,210$              0.80%

District Let 11,964,270$         11,614,646$         12,117,678$      11,765,801$        -$                     11,777,646$         1.40% 87.50% 246,132$              2.12% 153,409$              1.28%

All Contracts 47,142,559$         46,296,357$         47,577,178$      47,269,109$        -$                     49,197,507$         6.27% 73.33% 728,876$              1.57% 434,619$              0.92%

Central Let 68,287,384$         68,075,975$         73,807,298$      74,497,658$        4,200,000$          74,199,059$         8.99% 100.00% 5,483,510$           8.05% 5,519,914$           8.08%

District Let 58,608,149$         58,339,978$         64,245,775$      64,034,619$        -$                     63,983,179$         9.67% 80.00% 5,514,862$           9.45% 5,637,626$           9.62%

All Contracts 126,895,533$       126,415,953$       138,053,073$    138,532,277$      4,200,000$          138,182,238$       9.31% 87.50% 10,998,372$         8.70% 11,157,540$         8.79%

Central Let 81,661,986$         81,050,436$         83,276,808$      82,776,714$        -$                     82,832,903$         2.20% 100.00% 1,568,718$           1.94% 1,614,822$           1.98%

District Let 13,322,487$         12,991,487$         19,979,155$      18,094,281$        -$                     18,133,000$         39.58% 87.50% 6,657,376$           51.24% 6,656,669$           49.97%

All Contracts 94,984,473$         94,041,923$         103,255,963$    100,870,995$      -$                     100,965,903$       7.36% 93.75% 8,226,094$           8.75% 8,271,491$           8.71%
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2,161             618          28.60% 182          8.42% -           0.00% 98            4.53% 2,259       4.53% 3,059       3,075       2,275            5.28% 77.78%

1,885             292          15.49% 136          7.21% -           0.00% 17            0.90% 1,902       0.90% 2,374       2,390       1,962            4.08% 83.33%

4,046             910          22.49% 318          7.86% -           0.00% 115          2.84% 4,161       2.84% 5,433       5,465       4,237            4.72% 80.00%

3,850             718          18.65% 427          11.09% 173          4.49% 270          7.01% 4,293       11.51% 5,481       5,458       4,313            12.03% 70.00%

1,732             108          6.24% 135          7.79% 14            0.81% 17            0.98% 1,763       1.79% 2,006       1,869       1,626            -6.12% 100.00%

5,582             826          14.80% 562          10.07% 187          3.35% 287          5.14% 6,056       8.49% 7,487       7,327       5,939            6.40% 81.25%

2,249             686          30.50% 330          14.67% 25            1.11% 428          19.03% 2,702       20.14% 3,790       3,735       2,719            20.90% 72.73%

2,594             1,053       40.59% 434          16.73% 469          18.08% 517          19.93% 3,580       38.01% 5,076       4,905       3,418            31.77% 81.82%

4,843             1,739       35.91% 764          15.78% 494          10.20% 945          19.51% 6,282       29.71% 8,866       8,640       6,137            26.72% 77.27%

2,175             281          12.92% 148          6.80% -           0.00% 17            0.78% 2,192       0.78% 2,621       2,612       2,183            0.37% 100.00%

2,285             195          8.53% 156          6.83% 29            1.27% 68            2.98% 2,382       4.25% 2,733       2,594       2,243            -1.84% 80.00%

4,460             476          10.67% 304          6.82% 29            0.65% 85            1.91% 4,574       2.56% 5,354       5,206       4,426            -0.76% 90.91%

1,450             388          26.76% 463          31.93% -           0.00% 98            6.76% 1,548       6.76% 2,399       2,397       1,546            6.62% 100.00%

1,648             236          14.32% 334          20.27% -           0.00% 186          11.29% 1,834       11.29% 2,404       2,312       1,742            5.70% 87.50%

3,098             624          20.14% 797          25.73% -           0.00% 284          9.17% 3,382       9.17% 4,803       4,709       3,288            6.13% 93.33%

1,020             350          34.31% 71            6.96% 26            2.55% 132          12.94% 1,178       15.49% 1,599       1,464       1,043            2.25% 100.00%

1,630             305          18.71% 94            5.77% 40            2.45% 142          8.71% 1,812       11.17% 2,211       2,111       1,712            5.03% 100.00%

2,650             655          24.72% 165          6.23% 66            2.49% 274          10.34% 2,990       12.83% 3,810       3,575       2,755            3.96% 100.00%

3,049             344          11.28% 247          8.10% -           0.00% 50            1.64% 3,099       1.64% 3,774       3,708       3,117            2.23% 100.00%

1,884             116          6.16% 219          11.62% 78            4.14% 28            1.49% 1,990       5.63% 2,406       2,319       1,984            5.31% 100.00%

4,933             460          9.32% 466          9.45% 78            1.58% 78            1.58% 5,089       3.16% 6,180       6,027       5,101            3.41% 100.00%

% Contracts < 

20% Increase in 

Time

Weather Days
Days 

Used 

(Less 

Weather 

& 

Holiday)

% 

Increase 

(Less 

Weather & 

Holiday)

Supplemental 

Agreement

Days 

Used

Total Days

(Less Weather & 

Holidays)
Present 

Days

Time Extensions
Holiday Time 

Extensions
Original 

Contract 

Days



Report Printed: 1/6/2023

Report Date: 01/04/2023

Construction Cost and Time

Summary Sheet

For Contracts Completed Second Quarter Fiscal Year 2022/2023

Page  3 of 4

Amount

% Increase Over 

Adjusted 

Original Amount

Amount

% Of 

Original 

Amount

Amount
% Of Original 

Amount

% 

Contracts 

< 10% 

Increase 

in Cost

Regular 

Work To 

Date

(See Note 1 

below)

Supplemental Agreement

(Excluding Contingency)

(See Note 3 Below)
Contract 

Lettings
District

Adjusted 

Original 

Amount (less 

Contingency 

Pay Item 

Amount)

Present 

Contract 

Amount

Original 

Contract 

Amount

Amount Paid 

For 

Innovative 

Contracting

Actual Expenditures

(See Note 2 Below)

Supplemental 

Agreement

(Including 

Contingency)

(See Note 4 Below)

Central Let -$                      -$                      -$                   -$                     -$                     -$                     0.00% 0.00% -$                     0.00% -$                     0.00%

District Let 4,992,370$           4,864,209$           4,983,506$        4,312,252$          -$                     4,312,712$           -11.34% 100.00% 5,814$                  0.12% (8,864)$                -0.18%

All Contracts 4,992,370$           4,864,209$           4,983,506$        4,312,252$          -$                     4,312,712$           -11.34% 100.00% 5,814$                  0.12% (8,864)$                -0.18%

Central Let 459,382,515$       455,868,864$       472,057,358$    472,024,704$      4,200,000$          474,255,903$       4.03% 85.19% 13,214,599$         2.90% 12,501,220$         2.72%

District Let 297,445,323$       294,787,161$       326,547,922$    323,870,717$      1,735,000$          322,729,307$       9.48% 86.27% 28,953,097$         9.82% 29,102,602$         9.78%

All Contracts 756,827,838$       750,656,025$       798,605,280$    795,895,421$      5,935,000$          796,985,210$       6.17% 85.71% 42,167,696$         5.62% 41,603,822$         5.50%

Central Let 372,717,568$       370,293,410$       384,491,837$    384,561,460$      4,400,000$          384,947,851$       3.96% 85.29% 12,085,633$         3.26% 11,600,646$         3.11%

District Let 246,453,328$       244,872,932$       274,481,222$    273,280,287$      1,650,000$          271,372,101$       10.82% 88.46% 27,787,936$         11.35% 28,027,896$         11.37%

All Contracts 619,170,896$       615,166,342$       658,973,059$    657,841,747$      6,050,000$          656,319,952$       6.69% 86.67% 39,873,569$         6.48% 39,628,542$         6.40%

Central Let 1,904,589,510$    1,886,092,009$    1,993,084,106$ 2,006,502,139$   25,721,847$        2,055,719,983$    8.99% 80.31% 94,676,809$         5.02% 88,424,399$         4.64%

District Let 613,805,174$       607,909,548$       634,330,944$    628,814,622$      6,707,895$          639,448,792$       5.19% 79.26% 22,862,428$         3.76% 20,525,776$         3.34%

All Contracts 2,518,394,684$    2,494,001,557$    2,627,415,050$ 2,635,316,761$   32,429,742$        2,695,168,775$    8.07% 79.95% 117,539,237$       4.71% 108,950,175$       4.33%

Notes:

1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).

2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.

3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.

4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.

Highlighted Column indicates Performance Measures Reported by Construction Office 
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-                -           0.00% -           0.00% -           0.00% -           0.00% -          0.00% -           -          -                0.00% 0.00%

463                69            14.90% 41            8.86% 7              1.51% -           0.00% 470          1.51% 580          568          458               -1.08% 93.75%

463                69            14.90% 41            8.86% 7              1.51% -           0.00% 470          1.51% 580          568          458               -1.08% 100.00%

15,954           3,385       21.22% 1,868       11.71% 224          1.40% 1,093       6.85% 17,271     8.25% 22,723     22,449     17,196          7.78% 85.19%

14,121           2,374       16.81% 1,549       10.97% 637          4.51% 975          6.90% 15,733     11.42% 19,790     19,068     15,145          7.25% 90.20%

30,075           5,759       19.15% 3,417       11.36% 861          2.86% 2,068       6.88% 33,004     9.74% 42,513     41,517     32,341          7.53% 87.62%

11,347           2,053       18.09% 1,162       10.24% 211          1.86% 545          4.80% 12,103     6.66% 15,455     15,293     12,078          6.44% 88.24%

8,984             1,475       16.42% 966          10.75% 587          6.53% 696          7.75% 10,267     14.28% 12,717     12,167     9,726            8.26% 92.31%

20,331           3,528       17.35% 2,128       10.47% 798          3.93% 1,241       6.10% 22,370     10.03% 28,172     27,460     21,804          7.25% 90.00%

71,233           7,486       10.51% 2,113       2.97% 82            0.12% 5,738       8.06% 77,053     8.17% 88,094     85,422     75,823          6.44% 84.56%

26,478           2,113       7.98% 711          2.69% 78            0.29% 1,883       7.11% 28,439     7.41% 32,123     30,637     27,813          5.04% 87.41%

97,711           9,599       9.82% 2,824       2.89% 160          0.16% 7,621       7.80% 105,492   7.96% 120,217   116,059   103,636        6.06% 85.53%


