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13.1 OVERVIEW 
 
In Title 23, USC, Section 125, Congress authorized a special program from the Highway 

Trust Fund for the repair or reconstruction of Federal-aid highways and roads. These 
roads must have suffered serious damage as a result of (1) natural disasters or (2) 
catastrophic failures from an external cause. This program is commonly referred to as the 

FHWA Emergency Relief (ER) Program. It supplements the commitment of resources 
by States, their political subdivisions, or other Federal agencies to help in the repair of 
facilities damaged by eligible events. 

 
The FHWA ER Program is activated when a Governor’s Proclamation of a State of 
Emergency or a Presidential Declaration of a State of Emergency is issued. When the 

event is due to a natural disaster or catastrophic event, such as a hurricane, FHWA 
considers the ER event date to be the date of landfall of the storm. Additional information 
on types of events that trigger the program may be found in the FHWA Emergency Relief 

Manual and FHWA Florida Division ER Q&A Guide.  
 
There are two categories of emergency relief: 

 
1) emergency repairs, and 
2) permanent repairs. 

 
Generally, all elements within the cross section of a Federal-aid highway that are 
damaged as a direct result of a disaster are eligible for repair under the FHWA ER 

Program. This includes, but is not limited to: pavement, shoulders, slopes and 
embankments, guardrail, signs and traffic control devices, bridges, culverts, cribbing or 
other bank control features, bike and pedestrian path, fencing, and retaining walls. The 

repair of a pedestrian or bicycle trail inside the right of way of a Federal-aid highway is 
eligible for ER funding whether or not the roadway itself is damaged. It is important to 
note that all emergency relief work must comply with National Environmental Policy 

Act (NEPA) requirements.  Additional information on how to comply with NEPA and seek 
required approvals from the Department is found in Chapter 18: Environmental 
Compliance.  

 
Emergency and permanent work to be performed by a Local Government shall be in 
accordance with Emergency Procurement During Governor Declared Emergencies, 

Procedure No. 375-040-130. 
 
ER Program funds are allocated directly to the Department for each declared event 

precluding the LAs from seeking reimbursement for damage sites without Department 
assistance. LAs emergency relief projects are subject to the Department’s Federal-aid, 

http://www.fhwa.dot.gov/reports/erm/er.pdf
http://www.fhwa.dot.gov/reports/erm/er.pdf
http://www.fhwa.dot.gov/fldiv/erpfaq.cfm
https://pdl.fdot.gov/api/procedures/downloadProcedure/375-040-130
https://pdl.fdot.gov/api/procedures/downloadProcedure/375-040-130
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emergency, and other relevant program policies and procedures to be eligible for 

reimbursement with FHWA ER Program funding. LAs work directly with the Department 
when seeking reimbursement through the FHWA ER Program. 
 

13.1.1 Department Roles and Responsibilities in ER Activities 
 

The District Maintenance Engineers are the primary point of contact for the FHWA ER 
Program during and after a declared event to provide guidance to LAs on preparing and 
submitting damage reports for repairs to the Department who in turn submits to FHWA. 

The Department assists the LA in preparing the necessary documentation for justification 
and reimbursement, and also coordinates directly with the FHWA District Transportation 
Engineer (DTE) on behalf of the LA. Each District coordinates site inspections, reviews, 

and approvals of the Detailed Damage Inspection Reports (DDIR) with the FHWA DTE. 
DDIRs submitted by a LA shall be reviewed and signed by the Department Maintenance 
Engineer or their designee. Due dates for the submission of DDIRs are provided in the 

Department’s Work Program Instructions, Part III, Chapter 10. Deadlines are 
communicated by the Department’s Federal-Aid Office. The District LP Administrators will 
assist with the dissemination of critical information and deadlines to the LAs from the 

Department.   
 

13.1.2 FWHA Roles and Responsibilities in ER Activities 
 
The role and responsibilities of the FHWA in ER activities under Sections 120 and 125, 

23 U.S.C. are: 
 

o Administration of the ER Program by coordinating and implementing disaster relief 

policies and procedures. 
o Assistance to State, Federal, or other highway agencies in seeking application for 

funds. 

o Technical assistance to the State, Federal, or other highway agencies in the 
review, design, repair, and reconstruction of damaged highway facilities. 

 

13.2 PROGRAM ELIGIBILITY 
 

Title 23 C.F.R. Part 668, Subpart A provides that an event generally must have caused 
at least $700,000 (Federal share) in eligible damage to the entire declared area for the 
event to be eligible for ER Program funding. Disaster damage totaling less than $700,000 

(Federal share) is generally considered to be heavy maintenance or routine emergency 
repairs. For exceptions to this damage threshold, see 23 C.F.R. 668.105(j). A minimum 
$5,000 in actual damages per site, within the declared area, is used to determine if 

specific sites are eligible for ER funds. Sites that have sustained less than $5,000 in 

https://www.fdot.gov/maintenance/staffdirectory.shtm
https://www.fdot.gov/workprogram/development/wp-instructions.shtm
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damage are generally considered to be heavy maintenance. Sites meeting the damage 

threshold are not guaranteed ER funding; the threshold denotes those sites that are 
eligible to apply for ER funding. 
 

By statute, ER funding is limited to the cost of repair or reconstruction of a comparable 
facility. A comparable facility is a facility that meets the current geometric and construction 
standards required for the types and volume of traffic that the facility will carry over its 

design life. A risk-based analysis is used when designing and constructing repairs to 
ensure they are cost effective and to reduce the potential for future losses. The analysis 
applies the best available scientific and economic information to forecast and assess 

future risk factors. 
 

13.2.1 Site Characteristics 
 
Three basic characteristics that shall be met for a damage site to be potentially eligible 

for the ER Program are: 
 

1) The event is declared by the President or the Governor. 

2) The site is within the right of way of a Federal-aid highway facility. 
3) The site meets a minimum threshold amount of $5,000 in damage.  Multiple 

locations on the same Federal-aid highway that are less than ¼ mile apart may 

be grouped together as one “site”. 
 

13.2.2 Qualifying Roadways 
 
A qualifying roadway must be a Federal-aid highway. Federal-aid highways are public 

roads that are classified as arterial, urban collectors and major rural collectors. Highways 
that are classified as minor rural collectors or local roads are not eligible for ER funding 
even if other Federal-aid funds have been used on those roads. The Department’s 

Transportation Data and Analytics updates reports and maps on Federal-aid highways 
monthly. The reports and maps to assist in determination of eligibility may be found at  
http://www.fdot.gov/statistics/fedaid/default.shtm. For additional information on eligibility 

for sites outside the right of way of a Federal-aid highway, consult the FHWA ER Manual, 
Chapter II, Section B.16. 
 

13.2.3 LAP Projects Previously Completed or in Active Construction 
 

Previous LAP projects constructed with Federal-aid funds off the Federal-aid highway 
system are not eligible. An active construction project generally will not qualify for 
reimbursement under the ER Program. A roadway under construction should be treated 

the same as a roadway with an inherent deficient condition unless a roadway segment 

http://www.fdot.gov/statistics/fedaid/default.shtm
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cross section has been completed in conformance with the project’s contract 

requirements. The contractor must take all necessary precautions to protect Federal-aid 
projects from damage prior to final acceptance by the LA and the State. 
 

The District will defer to the FDOT Construction Project Administration Manual (CPAM), 
Chapter 7.6 for procedures on how to determine eligibility of contract changes, claims, 
down time, and other contractual items on active projects related to Governor declared 

emergency events. 
 

13.2.4 Ineligible Activities 
 
Some common ineligible activities are listed below. Full descriptions are provided in the 

FHWA ER Manual. 
 

• Pre-disaster activities by State or LAs are not eligible for ER reimbursement. 

• Maintenance, administration, and overhead costs of State and LAs are not eligible. 

• Repair to damaged utilities are not eligible. 

• Ineligible highways that are neither Federal-aid highways nor on Federal Lands.  
The Federal Emergency Management Authority (FEMA), Public Assistance 
Policy Digest, January 2008, Publication Number FEMA 321 provides program 
guidance, authorized by the Stafford Act, P. L. 93-288, and is available at 

http://www.fema.gov/pdf/government/grant/pa/pdigest08.pdf. 
 

13.3 PRE-EVENT CONTRACTS 
 
Pre-event contracts are allowable when Federal-aid requirements are met, including 
competitive low bid advertisements. FHWA approved boilerplate language, may be 
obtained from the Department, for CEI services, debris monitoring, cut and toss, and 

debris removal, traffic control signals, and permanent sign repair. Pre-event contracts for 
other work types may be acceptable as long as Federal-aid requirements are met during 
the procurement process and incorporated into the contract document. A list of approved 

pre-event scopes of service may be obtained by contacting the District Maintenance 
Engineer. A boilerplate for CEI services may be found on the Department’s State 
Construction Office website. 

 
FHWA recommends that LA contracts be consistent with the State approved boilerplate 
language. Consistent means that the contract includes all necessary Federal-aid contract 

requirements and contains all the same basic criteria as provided in the State standard 
scope(s). FHWA does not review pre-event contracts, but LAs are encouraged to allow 
the Department to review contracts prior to bid letting for FHWA eligibility requirements.  

https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/construction/manuals/cpam/newcleanchapters/chapter7s6.pdf?sfvrsn=4679115_2
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/construction/manuals/cpam/newcleanchapters/chapter7s6.pdf?sfvrsn=4679115_2
http://www.fema.gov/pdf/government/grant/pa/pdigest08.pdf
http://www.dot.state.fl.us/construction/DesignBuild/ConsultantCEI/ConsultantMain.shtm
http://www.dot.state.fl.us/construction/DesignBuild/ConsultantCEI/ConsultantMain.shtm
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As contact their District Maintenance Engineer for additional guidance regarding pre-

event contract requirements in order to preserve FHWA eligibility. Additional information 
on pre-event contracts may be found in the FHWA Emergency Relief Manual and 
FHWA Florida Division ER Q&A Guide. 

 
For pre-event contracts that identify a sole source material supplier, a Public Interest 
Finding (PIF) must be submitted to FHWA for approval in advance of executing the 

contract, as per 23 C.F.R. 635.411. This applies to both the Department and LA pre-event 
contracts. 

 
13.4 EMERGENCY REPAIRS 
 
An eligible emergency repair is performed during (meaning after landfall for hurricanes) 
and immediately following a disaster and one of the following three criteria is met: 

 
1) The purpose of the repair is to restore essential traffic; this includes proper 

Maintenance of Traffic (MOT) during emergency operations. Essential traffic is 

defined as emergency crews and debris crews; not restoring traffic to normal flow. 
2) The purpose of the repair is to minimize the extent of damage. 
3) The purpose of the repair is to protect remaining facilities. 

 
Emergency repair work generally occurs in the first 270 days after the event date and 
may be eligible for Federal reimbursement at 100%. If access to a site is obstructed, time 

may be extended past 270 days. Emergency repairs incurred after the first 270 days are 
eligible for reimbursement under the permanent repair Federal share methodology 
described in Section 13.2. 

 
Emergency repair work may begin immediately without FHWA’s prior approval. A 
reimbursement eligibility determination is made by FHWA after a site review and/or 

documentation review with a DDIR. A DDIR, photographs, engineer’s estimate, and 
scope of work are required documentation for each site.   
 

13.4.1 Emergency Repair Work Type Examples 
 

A list of common emergency repair work types is provided in the ER Manual, Chapter II 
and the FHWA FL Division ER Program Q&A. More detailed information may also be 
found within both sources. Information regarding debris removal and FEMA versus FHWA 

jurisdiction over roadways is also located in the ER Manual. 
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13.4.2 Emergency Repair Authorization and Agreement 
 
A LA seeking reimbursement for emergency repairs is not required to be LAP Certified by 

the Department. The Department staff may execute the grant disbursement agreement 
Form No. 350-000-15 Local Agency Emergency Repair Agreement with a LA regardless 
of certification status. The grant agreement boilerplate contains reference to the Federal 

requirements the agency must comply with when seeking reimbursement with Federal 
funds. 
 

Authorization items and activities to consider: 
 

• NEPA actions may be completed concurrently with emergency repairs or 
completed after the repair is complete but must be done prior to the LA beginning 
permanent repairs. 

• A Finding of Cost Effectiveness for Force Account emergency repair work is not 
required. 

• Certifications or other documentation addressing utilities, railroad, right of way, and 
permits within the project limits per 23 C.F.R. 635.309(a) are required. 

• Execution of Form No. 350-000-15 must occur during the time period that statutes 
are suspended pursuant to the Secretary’s Emergency Order (reference FDOT 
Procedure 375-040-130). 

 
Emergency repair work occurring within 270 days after the declared event date receives 
up to 100 percent reimbursement from ER funds.  Expenses for work performed after 270 

days will be reimbursable up to the normal Federal pro-rata rate.  
 

13.5 PERMANENT REPAIRS 
 
Permanent repairs are those repairs undertaken after the occurrence of a disaster to 

restore the roadway to its pre-disaster condition.  Unless there is satisfactory justification 
for project delay to warrant its retention, projects for permanent repairs that have not 
advanced to construction obligation by the end of the second Federal fiscal year following 

the Federal fiscal year in which the disaster occurred will not be advanced [23 C.F.R. 
668.104(h)]. LAs seeking reimbursement for permanent repair work must be LAP 
Certified and enter into a Local Agency Program Agreement (Form #525-010-40) with the 

Department. 
 
Eligible reimbursement for permanent repairs is generally not 100 percent. A Federal 

share is determined by the type of Federal-aid highway being repaired. For Interstate 
highways, the Federal share is approximately 90 percent. For all other Federal-aid 
highways, the Federal share is approximately 80 percent. The Federal share is 

https://pdl.fdot.gov/api/form/downloadAttachment/10980376
http://www.fdot.gov/programmanagement/LAP/Forms/LapForms.shtm
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determined based on the approved DDIR.  For example, if the total DDIR is $100,000 and 

the LA adds work not eligible under the ER Program and takes the total amount of the 
project to $150,000, FHWA will only reimburse 90% or 80% of the $100,000 previously 
approved. The LA will be required to provide any required matching funds. Ineligible costs 

related to a permanent repair project are not eligible for use as the LA’s matching funds. 
The Work Program Instructions, Part III- Chapter 10 provides funding codes and 
programming information for District use. 

 

13.5.1 Permanent Repairs Authorization and Agreement 
 
Before beginning any permanent repair work, the LA must confirm with the Department 
that the project has received necessary approvals from the Department and FHWA. For 

each permanent repair project, a DDIR, photographs, a LAP Construction Checklist, 
engineer’s estimate, and approved scope will be required to request Federal 
Authorization. Permanent repair projects must be authorized by FHWA prior to beginning 

construction and must meet all the Federal-aid requirements. 

 

If the project is to be advertised and awarded to a contractor, the process is identical to 
the traditional Federal-aid procurement process for construction projects. As applicable, 
the use of abbreviated plans or as-built drawings, a shortened advertisement period, and 

other cost or time saving measures may be appropriate depending on scope of work. 
These types of exceptions to the standard Federal-aid procurement process will be 
determined by the FHWA DTE. 

 
Additionally, if the LA intends to perform permanent work by Force Account, they must 
receive the Department and FHWA approval in the form of a Finding of Cost Effectiveness 

[References: 23 U.S.C. 112, 23 C.F.R. 635.106(a), 635.204, 635.205, 635.407(a), 
635.411(c)].  Force Account, by definition, is the actual cost of all labor, equipment, and 
materials expended by the local or State agency. Percentage estimates are not a 

legitimate way of tracking Force Account expenditures. Chapter 22 provides additional 
details on how to write the cost effectiveness findings and receive approval for Force 
Account work. 
 

The Department executes a standard LAP Agreement with the eligible certified LA for 
permanent repair work. Any exceptions to the standard Federal-aid procurement process 
approved by FHWA will be incorporated into the Special Conditions of Exhibit A (Form 

#525-010-40A) of the LAP Agreement. All permanent repair projects are administered 
by the Department per the LPM. 
 

 

https://www.fdot.gov/workprogram/development/wp-instructions.shtm
http://www.fdot.gov/programmanagement/LAP/LAP_TOC.shtm
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13.6 HOW TO SUBMIT A REQUEST FOR EMERGENCY RELIEF 
 
If an event occurs, the LA should begin emergency repairs to restore essential traffic 

when conditions are safe for work. The LA maintains detailed descriptions and 
photographs of work performed and documents all costs incurred to the best of their ability 
(i.e., load tickets, landfill weigh tickets, timesheet hours for employees, photos). The LA 

determines which affected transportation facilities are Federal-aid eligible roadways as 
detailed above in Section 13.2.2. For non-Federal-aid roadways, contact FEMA as 
described in Section 13.2.4.  

 

13.6.1 Mission Requests 
 
The next step for a LA is to submit a mission request in the WebEOC 8.4 emergency 
management platform for the State of Florida. WebEOC is the platform adopted by the 

State of Florida to provide county, State, Federal, and mutual aid entities use of the same 
operating environment when responding to and recovering from an emergency. The 
Florida Division of Emergency Management is responsible for coordinating, tracking, and 

assigning mission requests for emergency relief through the WebEOC. 
 
Mission requests related to transportation are routed to the Department’s Emergency 

Coordination Officer in Central Office. The request is reviewed in Central Office and is 
then assigned to the appropriate District. The District’s Maintenance Engineer will 
coordinate with the LA and the FHWA DTE to complete the DDIR. 

 

13.6.2 Detailed Damage Inspection Reports 
 
A DDIR must be submitted on form Department Form No. 500-000-25 to the Department.  
An eligibility determination is made by FHWA after a site review and/or documentation is 

provided on the DDIR form. Back-up documentation (including location information for 
work performed) is required to be available upon request to justify costs for which LAs 
seek reimbursement. Photos of the damage must be included in the DDIR.  If emergency 

work has already been completed, then photos of the repairs must also be included in the 
DDIR. 
 

The purpose of the DDIR is to determine eligibility, scope, and a preliminary cost estimate 
for the emergency and permanent work. The DDIR is only an estimate of quantities and 
cost. A DDIR is item specific and must relate all major cost items but does not need to be 

as detailed as an engineer’s estimate. The LA may enter percentages of the total 
construction costs for the design work (10%) and the CEI work (12%) as the initial 
estimate for the costs related to these services.   

The Department prefers to fill out two (2) separate DDIRs for emergency and permanent 

https://eoc.floridadisaster.org/eoc7/
https://fldot.sharepoint.com/sites/FDOT-EM/Shared/Finance/FHWA%20Detailed%20Damage%20Inspection%20Report.pdf
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repairs. The LAs are not required to fill out separate forms but may choose to follow 

Department procedure and fill out separate forms. If the LA provides separate DDIRs for 
emergency and permanent repair work for one site; it is critical that the Department 
identifies and provides a cross-reference between the projects in the Fiscal Management 

Information System (FMIS). If the LA provides only one DDIR for a site requiring 
emergency and permanent repair work, the Department will divide the activities in FMIS 
for authorizations. 

 

13.6.3 Revising Detailed Damage Inspection Reports 
 

• DDIRs will only be revised when there are changes in the scope of work or there 
is a 20% increase in cost.  Coordination with the Department and the FHWA DTE 
is required.  

• All documentation that supports any increase in the amount originally estimated 
on the DDIR must be provided at the time of any requests to FHWA for FMIS 
authorizations or modifications. Approval in FMIS request serves as FHWA 
acceptance of the revised cost amount.  

• All Department Federal Aid Coordinators must make sure that copies of any new 
or revised DDIRs are sent to the respective FHWA DTE for review and signature. 

Also, the District Federal-Aid Coordinator will ensure an electronic copy is sent to 
Central Office. 

 

13.7 FEDERAL-AID CONTRACTING REQUIREMENTS 
 

In Sections 13.4 and 13.5, general applicability of Federal-aid requirements to repair 

work types and contracting methods were identified. This section is intended to expand 
the description of required conditions for emergency relief procurement and 
reimbursement eligibility. Listed below are the basic Federal-aid requirements that must 

be followed for emergency repair projects and permanent repair projects. These 
requirements apply to all State and LA contracts for both emergency and permanent 
repair projects. Requirements in this section cannot be waived due to a State or 

Presidential emergency event declaration. As stated in Section 13.5, all permanent repair 
projects delivered by LAs shall conform to the Department’s LAP program and all 
requirements of the LPM shall apply. 

 

13.7.1 Federal-Aid Construction Contract Requirements 
 
Requirements for construction contracts include, but are not limited to: 
 

• FHWA Form 1273, titled Standard Federal-Aid Provisions, must be physically 
incorporated (not referenced) into all prime and subcontractor contracts. 
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• Davis-Bacon Wages Act – waived for Debris Removal services only; applies to 
all other work types 

• Buy America 

• Disadvantaged Business Enterprises 

• Americans with Disability Act 

• Convict Labor Prohibition 

• Cost Effectiveness Finding for Force Account permanent repair work 
 
Competitive low bid is the preferred method of construction contracting for Federal-aid 

projects. Alternate procurement methods may be allowed for emergency work, but use 
should be minimal. Use of alternate contracting methods should be approved by FHWA 
Florida Division Office prior to contracting and awarding the project. Additional information 

on alternate procurement and contracting is found in the FHWA FL Division ER Q&A, 
Section II Contractual Issues. Additional information on alternate contracting methods 
allowed for LAP projects is found in Chapter 16 of the LPM. FHWA will only reimburse 

work outlined in a contractual document that includes a scope of work, estimated cost or 
actual unit cost. A purchase order may be used as a contract if the cost of the work is less 
than $150,000 per Federal small purchase (Simplified Acquisition) requirements in 2 

C.F.R. 200.88. 
  

13.7.2 Federal-Aid Professional Services Contract Requirements 
 
Preliminary Engineering and CEI services are eligible for reimbursement under the ER 

Program. Per FHWA, it is the responsibility of the LA to hire responsible, qualified 
personnel who are experienced with the policies of the FHWA ER Program. Consultant 
acquisition must comply with Chapter 287.055, F.S. and 23 C.F.R. 172.5.  In some cases, 

noncompetitive negotiation is permitted in an emergency. Chapter 14 provides additional 
information on professional services procurement for Federal-aid projects. 
 

13.7.3 Invoicing 
 

Reallocations to the State of ER funds for events declared in prior fiscal years are not 
guaranteed. Unobligated ER funds will be withdrawn for use in other States or events. It 
is of the utmost importance that the ER Program funds are obligated and expended in a 

short period of time. Quarterly (90 days) invoices are the minimum requirement for 
submission, but it is recommended the LA submits invoices every thirty (30) days due to 
the very short timeframes of these projects. If issues are identified with supporting 

documentation or contract compliance, they are more easily resolved when the contractor 
is still under contract. If the LA submits the invoice(s) after work is completed, it can 
increase the difficulty in achieving Federal-aid contract compliance and jeopardize 

https://www.fhwa.dot.gov/fldiv/erpfaq.cfm#ii
https://www.fhwa.dot.gov/fldiv/erpfaq.cfm#ii
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reimbursement. 

 
LA reimbursement with Federal funds requires the LA to submit an invoice to the 
Department for payment. Once paid, the Department in turn submits an invoice to FHWA 

for reimbursement of invoices paid to the LAs. Invoices are submitted no less than 
quarterly (90 days) by both the LA and the Department. All Department invoices for 
emergency repair work are submitted to FHWA for payment within two years from the 

event date; Department invoices for permanent repair work are submitted to FHWA for 
payment within four years of the event date. Given that LA emergency repair work should 
begin within 270 days of the event date, and permanent repair may commence as soon 

as approvals are received from FHWA and the Department, the two- and four-year-time 
clocks should be achieved with few exceptions if consistent quarterly invoices are 
submitted and approved for payment. Invoicing procedures are found in Chapter 6. 

 
The Work Program Instructions, Part III, Chapter 10, Subsection D. Federal Highway 
Administration Reimbursement Emergency Relief provide additional details on how 

invoices are processed for emergency work. 
 

13.8 MINIMUM MONITORING PLAN REQUIREMENTS FOR FEDERAL-
AID PROJECTS 

 

As discussed in Chapter 5.3, a risk assessment and project specific monitoring plan must 
be developed prior to the federal award. Federal award date under Department process 

is considered the Federal Authorization date. Table 1 contains the minimum monitoring 
requirements performed by the Department on force account projects. Department grant 
managers may impose additional monitoring requirements for projects based on findings 

of noncompliance on other projects delivered by the LA in the past, or if current findings 
of noncompliance occur on active projects. 
 

ER projects are subject to the same monitoring requirements of the FAHP. Grant 
managers will use the applicable LP Manual chapters to develop additional monitoring 
requirements for each phase of work associated with the repairs. 
 

Table 1: Minimum Monitoring Requirements for Federal-Aid Projects 

Monitoring 
Requirement 

Requirement Description and Activities Minimum Frequency 
Based on Risk Level 

Detailed Damage 
Inspection Report 
Approval 

A DDIR is prepared and submitted to the 
Department using FDOT Form No. 500-000-25.  
An eligibility determination is made by FHWA 
after a site review and/or documentation is 
provided on the DDIR form. 

All DDIRs must be 
approved by the 
Department and FHWA 
prior to executing the grant 
agreement with the LA. 

https://fldot.sharepoint.com/sites/FDOT-EM/Shared/Finance/FHWA%20Detailed%20Damage%20Inspection%20Report.pdf
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13.8 RESOURCES 
 
Form No. 500-000-25 Detailed Damage Inspection Report Form 

 
Form No. 350-000-15 Local Agency Emergency Repair Agreement  
 

Form No. 525-010-40 Local Agency Program Agreement 
 
Procedure No. 375-040-130 Emergency Procurement During Governor Declared 

Emergencies 
 
The Work Program Instructions, Part III, Chapter 10 

 
FHWA Emergency Relief Manual for Federal-Aid Highways, updated May 31, 2013 
 

FHWA Florida Division Emergency Relief Program Q&A guide, revised publication June 
2018 
 

Federal-Aid Eligible Roadways Maps 
http://www.fdot.gov/statistics/fedaid/default.shtm 
 

Federal Emergency Management Authority (FEMA), Public Assistance Policy 
Digest, January 2008, Publication Number FEMA 321 
http://www.fema.gov/pdf/government/grant/pa/pdigest08.pdf. 

 
FDOT Construction Project Administration Manual (CPAM), Chapter 7.6  

 

WebEOC 8.4, State of Florida emergency management platform 

https://fldot.sharepoint.com/sites/FDOT-EM/Shared/Finance/FHWA%20Detailed%20Damage%20Inspection%20Report.pdf
https://pdl.fdot.gov/api/form/downloadAttachment/10980376
https://pdl.fdot.gov/api/form/downloadAttachment/10980775
https://pdl.fdot.gov/api/procedures/downloadProcedure/375-040-130
https://pdl.fdot.gov/api/procedures/downloadProcedure/375-040-130
https://www.fdot.gov/workprogram/development/wp-instructions.shtm
http://www.fhwa.dot.gov/reports/erm/er.pdf
http://www.fhwa.dot.gov/fldiv/erpfaq.cfm
http://www.fhwa.dot.gov/fldiv/erpfaq.cfm
http://www.fdot.gov/statistics/fedaid/default.shtm
http://www.fema.gov/pdf/government/grant/pa/pdigest08.pdf
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/construction/manuals/cpam/newcleanchapters/chapter7s6.pdf?sfvrsn=4679115_2
https://eoc.floridadisaster.org/eoc7/

